PLANNING FOR SUCCESS

Why You Should Include IT Projects in Your Strategic Plan

> VIKKI M. MASSEY Director, Project Management Office Information Technology Services

"I NEED A NEW HOUSE"



WHAT CAUSED THIS PROBLEM?

- Lack of detailed planning
 - Too little customer/stakeholder input
 - No thought about the future

WHEN WE DON'T PLAN ...

- Inadequate product or service
- More (re)work
- Scope creep
- Cost/time overruns
- Unavailable or overworked resources



UNSATISFIED CUSTOMER!

ITS PROJECT MANAGEMENT LIFE CYCLE



*Based on the Project Management Institute's Guide to the Project Management Body of Knowledge (PMBOK), Fifth Edition

TRUE PLANNING TAKES TIME ...

Document requirements

- What is the problem? What do you need?
- What is happening now?
- What do you want/need for the future?
- What are the constraints?

Define scope

- What work must be done?
- What work will not be done?
- What is "success"?

• Create plan and schedule

- How will the project be managed?
- What are the tasks and their sequence?
- Who will do it and how long will it take?





... So Does Execution

- o Design
- Build/Implement
- Test
- O Deploy o Post-deploy



LIVING AREA 1244 sqft



BENEFITS OF PLANNING



- More planning = less execution
- Measureable, comparable results
- The right product for the right need
 - Increased efficiency
 - SATISFIED CUSTOMER!

WHAT WE NEED FROM YOU

- o Think 1-3-5
- Contact us early
- Be ready to collaborate

"He who fails to plan is planning to fail."

Sir Winston Churchill



PersonalExcellence.co

How to Request ITS Project Help

- Submit request form: <u>http://uthsc.edu/its/pmo/request</u>
- Learn more about the ITS PMO: http://uthsc.edu/its/pmo
- Contact me (Vikki Massey: 8-8040 or vmercer@uthsc.edu)

QUESTIONS???